Approved For Release 2007/09/20 : CIA-RDP64B00346R000400040021-5

TAB

DOE review
completed.

Approved For Release 2007/09/20 : CIA-RDP84B00346R000400040021-5



o Approved For Release 2007/09/20 : ClA-RDP6§BOO346R000400040021-5
5010—104 M.ii ¥

UNITED STATES GOVERNMENT

Memorandum

TO *  Those Listed Below DATE: November 18, 1958

FROM ©  Richard P. Godwin, Chief
Maritime Reactors Branch

SUBJECT:  DISCUSSION WITH FRANK PITTMAN

SYMBOL: RD:MRB:RPG

In discussionw with Dr. Frank Pittman this morning the following
subjects were discussed and as a result I have indicated action
which each of you are asked to carry out:

1. We have now been asked by Chairman McCone to find a way to
avoid the AEC's becoming a signatory to the operating contract
with States Marine Lines. The lawyers advise that there appears
to be no legal reason why a licensed route can not be followed.
Hepburn-Niedermair are requested to start getting the interagency
agreement in shape to accommodate a licensed route.

2., Dr. Pittman agreed to start the studies of the operating
problems for the N.S. SAVANNAH in FY 1959 as contrasted to FY 1960.
He could not agree beforehand to finding additional dollars for
this work, but he agreed with the work and, therefore, we shall
proceed to get these studies started. Messrs. Hepburn and Eddy

are requested to work out the special study areas and start getting
the paper through the system.

3. Dr. Pittman had no specific idea as to the next step to be
taken with the ACRS. He believed it to be a broad step to attempt
to justify the start-up and test of the N.S. SAVANNAH in Camden
rather than a modified start-up procedure. His feeling was based
on the fact that if we were under question we could drop back to

a maximum core fission products inventory approach. We are to
call Dr, Beck to determine the next step by ACRS.

4., Dr. Pittman agreed with the need to replace Dr., Worf and indi-
cated that definite information would be forthcoming by the end
of this week., Mr. King is requested to follow-up on the progress
of Dr. Worf's replacement and check out with Mr. Eskildson the
personnel level of MRB.

E. Kemper Sullivan William A. Hepburn Preston P, Eddy
Thomas King Williem I, Niedemmair
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